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INTRODUCTION

Following the development of the Mk II AC Delay, this
compeny undertook the tooling and manufacture of a develop-
mental production of one thousand units under RD 45, Research
Order 24. During the past two years follecuwing the production,
approximately 70 - 75% of these units have been used up in
extensive timing tests and a small number shipped at the re-
quest of the Project Officer.
SCOPE

In view of the high cost of this item, th’s company pro-
poses to rework the used AC Delay bodies, replace the used
capsule from each kit and recan the devices. It is intended
to rework 700 units, all of which will have neu strikers and
springs;, both of which are on hand. The nitrocellulose discs
will be from the same lot as used for the previous production,
in which case, the timings should remain relatively unchanged.
WORK PLAN

It is proposed to employ the full time services of one
technician and the part time services of one engineer for a
period of one month. It is further suggested that the contract
be written to cover a six months' working period, though the
reworking and repackaging should be completed by the end of

the first three months.
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COST ESTIMATE

220 hre. Engineering Labor @ $3.00
60 hrs. " " @ $4.50
40 hrs, Set-up & Lay-Away Time @ ¢$3.50
Sub Total I
Overhead @ 120%
Sub Total II
Materials & Purchased Parts
Tools, Jigs, & Fixtures
Travel & Miscellaneous
Sub Total III
G&A @ 7%
Sub Total IV
Fee @ 8%

Total
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$ 660.00
270.00
140,00

$ 1,070.00

1,284,00

$ 2,354,00

930,00
50,00

$ 3,334.00
233,00

$ 3,567.00
285,00

$ 3,852.00
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